
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:31 PM
Run date

Time

Reviewer: Ghafghazi, Ben 02-Jul-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 001 Date: 01-Apr-2009 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: Over Time:

Const Calendar Day 840

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Ernie informed me that one of MCM’s workers was hurt on the job. He was taken to MCM’s trailer and an 
ambulance was at the trailer. I asked him to fill out the Major Incident report and send a copy to Dan
Ambuhl, Corridor safety Coordinator, and a copy to District office. He said he would provide an update as
soon as he has it. The operator of the crane was also sent for drug test as a precautionary measure.
·Talked to Stefan Galvez regarding his need for Bikes on the Skyway before the trestle is removed . He
asked for 3 bikes. Called Bill Shed and coordinated the transfer of the Bikes.
·Sent out another Notice for removal of the Trestle to interested parties , Inmformed them that there will
be 3 Bikes and a Van parked on the Skyway before the trestle will be removed on 4/6/09. They can
coordinate using the Van with Marlyn or me.
·Reviewed and sent out WSWDs #84 and Weekly Status to MCM.
·CCO #21-2, additional PMIV licenses, was returned from MCM unsigned. Will adjust the price and
reprocess.
·Signed CCO #104, Install Temporary K-rail in Lieu of permanent bridge deck to go to MCM.
·Received CCO #95 and 61-2 back from DO.
·Signed C-93, CCO and Memo for CCO #103, monitor-driving pile, to go to MCM.
·Resigned CCO #96, Drill holes in pile beam, with cost adjustment to go to MCM.
·Received a Yellow rating for SWPPP inspection performed on 3/26/09. The main issue was installing
the BMPs (fabric and plywood and perimeter toe boards) on the trestle between piers E19R and E20R
which debris (sediment and sandblast waste) was observed in this area of the trestle.
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